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ESTIMATE RUN 06/10/2008

ESTIMATE SUMMARY 12:05:56

CONTID: C16595         ESTIMATE NO: 0001 PROG 2005

PCN: 16595-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 at 28-1/2 Rd Signal PERCENT TIME:

PROJECT NO: SHE 0501-056                  

US 50 AND 28.5 RD SIGNAL

NAME OF ROAD: 050A

PROJECT COUNTIES: MESA

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 05/30/2008 DATE TIME STARTED 05/21/2008

5750 W. AIRPORT ROAD DATE LET 04/10/2008 DATE WORK BEGAN 05/21/2008

 DATE AWARDED 04/15/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/05/2008 DATE ACCEPTED

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 05/21/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 868,074.30 PARTICIPATING $ $ 148,296.43

AWARD PROJECT AMT: 750,374.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,454.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.56

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

17.08%

719,777.87

148,296.43

148,296.43

144,841.95

$

$

$

$

148,296.43

0.00

148,296.43

0.00

148,296.43

-3,454.48

0.00

144,841.95

0.00

AMOUNT DUE 144,841.95 144,841.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 144,841.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

7.0
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PCN: 16595-BID    ESTIMATE RUN 06/10/2008

PROJECT: SHE 0501-056                  ESTIMATE NO: 0001 12:05:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.500 5,000.00

10,000.00000 0.500 5,000.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 4.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 1,470.000 0.000

SY  310.040 3,720.48

12.00000 310.040 3,720.48

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 2,980.000 0.000

SY  0.000 0.00

4.75000 0.000 0.00

202-00240  
 

0025 REMOVAL OF GROUND SIGN 10.000 0.000

EACH 3.000 300.00

100.00000 3.000 300.00

202-00810  
 

0030 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,104.000 0.000

CY  916.000 13,740.00

15.00000 916.000 13,740.00

203-00010  
 

0035 POTHOLING 20.000 0.000

HOUR 6.000 1,050.00

175.00000 6.000 1,050.00

203-01597  
 

0040 EROSION LOG (8 INCH) 940.000 0.000

LF  725.000 3,625.00

5.00000 725.000 3,625.00

208-00007  
 

0045 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 750.00

750.00000 1.000 750.00

208-00045  
 

0050 STORM DRAIN INLET PROTECTION 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

208-00050  
 

0055 EROSION CONTROL SUPERVISOR 10.000 0.000

DAY 0.000 0.00

300.00000 0.000 0.00

208-00206  
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PCN: 16595-BID    ESTIMATE RUN 06/10/2008

PROJECT: SHE 0501-056                  ESTIMATE NO: 0001 12:05:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-00810  
 

0065 MODIFY INLET 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

210-04020  
 

0070 SEEDING (NATIVE) 0.900 0.000

ACRE 0.000 0.00

5,000.00000 0.000 0.00

212-00006  
 

0075 SOIL CONDITIONING 0.900 0.000

ACRE 0.000 0.00

5,000.00000 0.000 0.00

212-00032  
 

0080 MULCHING (WEED FREE STRAW) 0.900 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

213-00004  
 

0085 MULCH TACKIFIER 180.000 0.000

LB  0.000 0.00

12.00000 0.000 0.00

213-00061  
 

0090 AGGREGATE BASE COURSE (CLASS 1) 2,520.000 0.000

TON 433.000 10,825.00

25.00000 433.000 10,825.00

304-01000  
 

0095 AGGREGATE BASE COURSE (CLASS 6) 771.000 0.000

TON 582.100 15,716.70

27.00000 582.100 15,716.70

304-06000  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720  
 

0105 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,169.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-34871  
 

0110 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 69.000 0.000

TON 0.000 0.00

575.00000 0.000 0.00

411-03345  
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PCN: 16595-BID    ESTIMATE RUN 06/10/2008

PROJECT: SHE 0501-056                  ESTIMATE NO: 0001 12:05:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 399.000 0.000

GAL 0.000 0.00

7.00000 0.000 0.00

411-10255  
 

0120 18 INCH CORRUGATED STEEL PIPE 40.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

603-10180  
 

0125 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-30005  
 

0130 FENCE (TEMPORARY) 200.000 0.000

LF  173.000 865.00

5.00000 173.000 865.00

607-11580  
 

0135 CONCRETE CURB RAMP 29.000 0.000

SY  29.000 5,800.00

200.00000 29.000 5,800.00

608-00010  
 

0140 CURB AND GUTTER TYPE 2 (SECTION I-B) 284.000 0.000

LF  284.000 7,100.00

25.00000 284.000 7,100.00

609-21010  
 

0145 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 376.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

610-00024  
 

0150 *DELINEATOR (TYPE II) 28.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00002  
 

0155 *2 INCH ELECTRICAL CONDUIT 1,320.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

613-00200  
 

0160 *3 INCH ELECTRICAL CONDUIT 222.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

613-00300  
 

0165 *WIRING 1.000 0.000

L S 0.000 0.00

1,650.00000 0.000 0.00

613-10000  
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PCN: 16595-BID    ESTIMATE RUN 06/10/2008

PROJECT: SHE 0501-056                  ESTIMATE NO: 0001 12:05:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

613-70400  
 

0175 *SIGN PANEL (CLASS I) 67.000 0.000

SF  0.000 0.00

28.00000 0.000 0.00

614-00011  
 

0180 *SIGN PANEL (CLASS II) 33.600 0.000

SF  0.000 0.00

33.00000 0.000 0.00

614-00012  
 

0185 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 48.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

614-01585  
 

0190 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

4.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

614-01588  
 

0195 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

614-70117  
 

0200 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

614-70336  
 

0205 *TRAFFIC SIGNAL FACE (12-12-12-12) 2.000 0.000

EACH 0.000 0.00

1,210.00000 0.000 0.00

614-70448  
 

0210 *PEDESTRIAN PUSH BUTTON 6.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

614-72860  
 

0215 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

614-72876  
 

0220 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

6,050.00000 0.000 0.00

614-72886  
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PCN: 16595-BID    ESTIMATE RUN 06/10/2008

PROJECT: SHE 0501-056                  ESTIMATE NO: 0001 12:05:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

4.000 0.000

EACH 0.000 0.00

880.00000 0.000 0.00

614-72889  
 

0230 *SPAN WIRE CABLE 381.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

614-72890  
 

0235 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 2.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

614-75866  
 

0240 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 0.000

EACH 0.000 0.00

6,600.00000 0.000 0.00

614-85366  
 

0245 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

22,000.00000 0.000 0.00

614-86246  
 

0250 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

625-00000  
 

0255 *MOBILIZATION 1.000 0.000

L S 0.381 33,147.00

87,000.00000 0.381 33,147.00

626-00000  
 

0260 *EPOXY PAVEMENT MARKING 47.000 0.000

GAL 0.000 0.00

77.00000 0.000 0.00

627-00005  
 

0265 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 107.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30205  
 

0270 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 1,396.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30210  
 

0275 *FLAGGING 450.000 0.000

HOUR 161.750 4,367.25

27.00000 161.750 4,367.25

630-00000  
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PCN: 16595-BID    ESTIMATE RUN 06/10/2008

PROJECT: SHE 0501-056                  ESTIMATE NO: 0001 12:05:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 4.000 400.00

100.00000 4.000 400.00

630-00007  
 

0285 *TRAFFIC CONTROL MANAGEMENT 45.000 0.000

DAY 7.000 3,500.00

500.00000 7.000 3,500.00

630-00012  
 

0290 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

630-80336  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 0.000

EACH 22.000 1,430.00

65.00000 22.000 1,430.00

630-80342  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

630-80343  
 

0310 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

630-80358  
 

0315 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 36.000 1,620.00

45.00000 36.000 1,620.00

630-80360  
 

0320 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80363  
 

0325 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80364  
 

0330 *TRAFFIC CONE 150.000 0.000

EACH 37.500 525.00

14.00000 37.500 525.00

630-80380  
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PCN: 16595-BID    ESTIMATE RUN 06/10/2008

PROJECT: SHE 0501-056                  ESTIMATE NO: 0001 12:05:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

630-85040  
 

0340 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A PARTNERING 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0350 F/A FUEL COST ADJUSTMENT 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0355 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0360 F/A QUALITY INCENTIVE PAYMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0385 MUCK EXCAVATION CO#2 35.000 0.000

CY  35.000 630.00

18.00000 35.000 630.00

203-00100  
 

0390 18 INCH REINFORCED CONCRETE END SECTION - CO#2 1.000 0.000

EACH 1.000 345.00

345.00000 1.000 345.00

603-05018  
 

CAT 0200 $130,456.43 130,456.43CURRENT AMT 850,234.30 $$
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PCN: 16595-BID    ESTIMATE RUN 06/10/2008

PROJECT: SHE 0501-056                  ESTIMATE NO: 0001 12:05:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CE POOL 

0375 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 17,500.00

17,500.00000 1.000 17,500.00

620-00012  
 

0380 SANITARY FACILITY 1.000 0.000

EACH 1.000 340.00

340.00000 1.000 340.00

620-00020  
 

CAT 0400 $17,840.00 17,840.00CURRENT AMT 17,840.00 $$

PROJECT TOTAL 148,296.43 $ 148,296.43CURRENT AMT 868,074.30 $$


